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EXECUTIVE SUMMARY

Passed by the voters in November 2004, the Traffic Relief Act for Sonoma County (Measure M)
continues to deliver multi-modal transportation improvements throughout the county. The Act
provides for a /4 cent sales tax to be used to maintain local streets, fix potholes, accelerate the
widening of Highway 101 for High Occupancy Vehicle (HOV) lanes, improve local street operations,
restore and enhance transit services, support the development of passenger rail service, and build
safe bicycle and pedestrian routes. The funds are dedicated towards the specific programs and
projects identified in the Expenditure Plan.

The impact of the global COVID-19 pandemic and resultant shelter in place policies (SIP) on sales tax
revenue in Sonoma County were substantially less than initially expected and dropped only 5.3% over
FY 2018-19 revenue. The impacts of the SIP orders have been much more severe on our Bus and Rail
transit operators in Sonoma County.

LOCAL STREETS REHABILITATION (LSR) AND
LOCAL BUS TRANSIT (LBT) PROGRAMS

Measure M continues to provide Sonoma County and its nine cities with a reliable fund source for
on-going local street maintenance and public transit operational needs through its two apportion-
ment programs. The LSR program provides all nine jurisdictions with increased funding for the
maintenance and operations of their existing local streets. The LBT program provides funding to
three transit operators, to augment both regular and paratransit bus service.

HIGHWAY 101 PROGRAM

The Highway 101 program continued to make substantial progress in the delivery of High Occupancy
Vehicle (HOV) projects in FY 2019-20. Construction was substantially completed on the San Antonio
Creek Bridge Curve Correction Project at the County Line (MSN B3) and the Sonoma Median
Widening (MSN B2 Phase 2) south of Kastania Road Overcrossing. In December 2019 we celebrated
the opening of over 4 miles of the carpool lane from south of San Antonio Creek to the Lakeville
Highway Interchange, as well as the new bike path at the county line. MSN C2 project ground
breaking was in October 2019. The MSN C2 project is the final HOV lane project in Sonoma County to
complete a 30 mile HOV system from south of the Marin/Sonoma County line to Windsor. All Sonoma
County Highway 101 planned HOV lanes will be opened by the end of 2022.
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LOCAL STREET PROJECTS (LSP) AND BICYCLE
PEDESTRIAN PROJECTS PROGRAMS

Local jurisdictions used Measure M to help fund various projects identified in the Local Street Projects
(LSP) and Bicycle Pedestrian Projects (Bike-Ped) programs. In the LSP program, the City of Santa
Rosa completed Design of Hearn Avenue Phase 3 and nearly completed Design on Fulton Avenue
Improvements Phase 1. The County continued plant establishment of the Airport Avenue Interchange
landscaping and the SCTA continued progress on the Design phase for the Highway 116/121
Intersection project.

Funding spent in the Bicycle and Pedestrian program dropped from the previous fiscal year as spon-
sors gear up for a new set of projects to move forward. This year’s expenditures include the Santa
Rosa Creek Trail, NWPRR Path, Access Across 101 in Rohnert Park, Central Sonoma Valley Trail, and
Bicycle Safety and Education; including Safe Routes to Schools and Bike to Work activities.

PASSENGER RAIL PROGRAM (SMART)

The Sonoma Marin Area Rail Transit (SMART) District continued to work on final design and construc-
tion of the first phase of the Initial Operating Segment (10S), including rail and grade crossings.
SMART received no additional Measure M funding in FY2019-20. Rail service along the IOS began in
August 2017.

In summary, Measure M has been a reliable fund source to use for leveraging other state and federal
fund sources, helping to maintain and build upon Sonoma County’s transportation network. Measure
M funds have been used to improve the quality of local roads, maintain local bus transit service,
reduce congestion, add HOV lanes to Highway 101 and improve interchanges, increase bicycle and
pedestrian facilities, and bring commuter rail service to Sonoma County.
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REVENUE & DISBURSEMENTS

Fiscal Year 2019-20 sales tax revenue totaled $25,383,948. Compared to Fiscal Year 2018-19 revenue
of $26,798,285, this reflects a 5.3% year-to-year reduction.

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects. The
following table summarizes the Measure M program accounts for the fiscal year ending June 30,
2020:

TABLE 1. MEASURE M FINANCIALS, FISCAL YEAR 2019-20

Apportionment Programs Beginning Revenue Expenditures Adjustments  Ending Balance
Balance (Note 1) (Note 2) (Note 3)

20% Local Road $672,591 $5,096,899 $5,041,286 $276,897 $1,005,102

Rehabilitation (LSR)

10% Local Bus Transit (LBT) $282,51 $2,548,041 $2,520,387 $192,21 $502,376

1% Administration $633,697 $267,341 $248,121 -$2,642 $650,276

Project Programs

40% Highway 101 Projects $20,617,830 $14,228,733 $18,953,739 -$3,804,766 $12,088,058

20% Local Street Projects $28,735,163 $5,698,860 $1,474,420 $590,118 $33,549,721

(LSP)

4% Bike/Ped Projects $2,040,762 $1,382,885 $598,918 -$95,561 $2,729,167

5% Passenger Rail (SMART) $673,475 $1,290,906 $740,895 -$432,962 $790,524

Total Measure M $53,656,029 $30,513,665 $29,577,766 -$3,276,704 $51,315,224

Note 1: Revenue includes $25,383,948.00 in new sales tax revenue, $1,115,471 in interest and $4,014,246 in reimbursements.

Note 2: Expenditures include $29,445,519.43 in program expenses, including $9,149,462.50 in Debt Service.

Note 3: Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as FY 2019-20 $400K Final loan repayment from Rail
to LSP, and Prior Year Revenue received in Hwy 101.


https://9,149,462.50
https://29,445,519.43
https://25,383,948.00
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20%

Measure M provides 20 percent of its revenues
to the County and each of the nine cities to be
used to repair potholes, maintain streets and
keep traffic moving. In Fiscal Year 2019-20,
the SCTA distributed $5,041,286 in Measure

M — LSR funds to the County and the nine
cities to use on their individual rehabilitation
programs. Distribution percentages are

by population and road mile formula.

TABLE 2. LOCAL STREET REHABILITATION (LSR) PROGRAM REPORTING,
FISCAL YEAR 2019-20

LSR Unspent Prior FY 19-20 Interest Available in Expended in Rollover to
Jurisdiction Allocations Allocations Reported FY 19-20 FY 19-20 FY 20-21
Cloverdale $251,601 $79,465 $1,595 $332,661 $52,893 $279,768
Cotati $59,093 $62,862 $680 $122,635 $104,970 $17,665
Healdsburg $0 $107,630 $0 $107,630 $107,630 $0
Petaluma $0 $493,950 $0 $493,949 $393,950 $100,000
Rohnert Park $435,054 $314,613 $8,513 $758,179 $66,089 $692,090
Santa Rosa $422,186 $1,427,717 $14,325 $1,864,228 $1,418,039 $446,189
Sebastopol $71,670 $64,033 $1,014 $136,717 $0 $136,717
Sonoma (City) $101,838 $91,653 $1,612 $195,104 $0 $195,104
Windsor $0 $229,344 $0 $229,344 $229,344 $0
County $0 $2,170,019 $0 $2,170,019 $1,739,448 $430,571

Totals $1,341,441 $5,041,286 $27,739 $6,410,466 $4,112,362 $2,298,104
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TABLE 2A. LOCAL STREETS REHABILITATION
(LSR) PROGRAM CUMULATIVE APPORTIONMENT
THROUGH FISCAL YEAR 2019-20

LSR Jurisdiction

Total Allocations as of

6/30/2020
Cloverdale $930,440
Cotati $747,753
Healdsburg $1,301,493
Petaluma $5,887,138
Rohnert Park $3,794,989
Santa Rosa $16,853,769
Sebastopol $786,877
Sonoma (City) $1,082,752
Windsor $2,752,716
County $27,231,447

Totals $61,369,374

This table shows all allocations as of June 30, 2020.
SCTA reports the following highlights:
CITY OF CLOVERDALE

The City of Cloverdale was allocated $79,465 in
Measure M — LSR funds this year. Combined with
$251,601 in unspent prior allocation and $1,595

in interest the City had a total of $332,661 avail-
able to spend. The City spent $52,893 on the
construction of new sidewalk along sections of
South Cloverdale Boulevard. The work included
new Class 2 bike lanes and ADA Accessible curb
ramps. Additional funds were expended on Vista
View Drive to restore the street following land
slippage. The City rolled over $279,768 for future
years’ expenditures.

CITY OF COTATI

The City of Cotati received $62,862 in Measure

M — LSR funds this year. Combined with unspent
prior years’ allocations of $59,093 and interest of
$680, Cotati had $122,635 available this year. The
City expended $104,970 on construction of the
city’s Overlay Program. Below is a table showing
the streets addressed, with Pavement Condition
Index (PCI), which rates the condition of the
surface of a road network, indicated before and
after treatment.

Cotati Treated Streets:

Street/Road/Location Treated Total PCI

Length, Before/
After

Old Redwood Hwy: 1,000 86/86

Hwy 116 & William Str. Mill, OL Patch

Old Redwood Hwy: 800 83/94

William Str & E. Cotati Ave. Mill, OL

E. Cotati Ave: ORH & Matteri Ln. DOs, 1,000 72/80

CS, SS

E. Cotati Ave: Matteri Ln & Baytree. DOs, 1,187 75/77

CS, SS

E. Cotati Ave: Baytree & Beverly. DOs, 1,092 80/89

CS, SS

E. Cotati Ave: Beverly & RR Tracks. DOs, 1,173 83/89

CS, SS

Benson Ln: Park Ave to bridge. Mill and OL 750 29/96

Benson Ln: bridge to Loretto. Mill and OL 180 49/96

Lincoln Ave: Loretto to La Salle. FDR 840 10/95

Loretto: Benson to Lincoln. FDR 741 7/95

Acronyms: DOs = Dig outs, CD = Crack Seal, SS = Slurry seal, OL = Overlay, FDR =
Full Depth Reclamation.

The City rolls over $17,665 for future years’
expenditures.



E. Cotati Avenue at Old Redwood Hwy, after treatment

CITY OF HEALDSBURG

The City of Healdsburg received $107,630 in
Measure M-LSR funds this year and did not
report any interest earned. The City spent the
entire FY2019-20 amount performing a citywide
traffic signal timing audit, traffic signal mainte-
nance, roadway signing and striping maintenance
and pavement and sidewalk repairs. As part of
the City’s annual signing and striping mainte-
nance program bike lane, bike lane legends, and
cross walk maintenance was performed using
longer life material. Additionally, as part of a
citywide traffic signal timing audit all pedestrian
timing was evaluated.

CITY OF PETALUMA

The City of Petaluma received $493,950 in
Measure M — LSR funds this year. Petaluma spent
$393,950 in FY 2019-20 on its roadway mainte-
nance program. Work included pothole patching,
skin patching, concrete work, pavement reha-
bilitation, overlays, street sign replacement,

and traffic and bike lane pavement delineation.

<gscia

Petaluma Road maintenance

Approximately 2,359 potholes were repaired
citywide. Skin patching, which is used to cover
potholes and seal the surrounding areas to
prevent further potholing, was conducted on
15,629 linear feet of roadway and included 38
digouts.

A total of 139 faded traffic signs were replaced.
Additionally, 67,768 linear feet of lane lines were
repainted including bike lanes, 13,188 linear feet
of curb was painted, as well as 389 stop bars,
101 crosswalks, and 260 traffic buttons were laid.
The City rolled over $100,000 for future year’s
expenditures.

CITY OF ROHNERT PARK

The City of Rohnert Park received $314,613 in
Measure M — LSR funds this year. Combined with
unspent prior years’ allocations of $435,054 and
interest of $8,513, Rohnert Park had $758,179 of
funding available. Rohnert Park expended a total
of $66,089 this year and rolled over $692,090 for
future years’ expenditures.




Rohnert Park spent $66,089 of Measure M — LSR
on peer review of an engineering study for the
Railroad-Adjacent Safety Improvements project.
Focused on the vicinity of the three SMART rail
crossings at Golf Course Drive, Rohnert Park
Expressway, and Southwest Boulevard, the
study included a comprehensive safety analysis
and preliminary recommendations for pedes-
trian, bicycle, and vehicle safety enhancements,
including signal timing and preemption adjust-
ment; traffic calming measures; various safety
device installation and adjustments; landscape
maintenance, and community strategies.

CITY OF SANTA ROSA

The City of Santa Rosa received $1,427,717 in
Measure M — LSR funds this year. Combined

with $422,186 in unspent prior years’ allocations
and $14,325 in interest, the City had $1,864,228

in Measure M — LSR funding available. The City
expended $1,418,039 and rolled over $446,189 for
future years’ expenditures.

The City used Measure M funds in the amount of
$887,039 for the design and construction of the
2019 slurry seal contract. This project included a
few localized minor pavement dig outs, applied
slurry seal, and installed traffic stripes and pave-
ment markings. A total of 2,306,464 square feet
of pavement was treated and affected streets
Pavement Condition Index average was brought
up from 77 to 86.

The City also used $200,000 for the construc-
tion of the Fulton Road reconstruction project.
This project reconstructed Fulton Road between
Occidental Road and W. 3rd Street, replaced
deteriorated storm drainpipe, installed a new

Improvements on Fulton Road in Santa Rosa

sewer manhole, updated pedestrian ramps to
current ADA standards and replaced existing
Class Il bike lanes. Portland cement concrete was
used to reconstruct this segment of roadway as
it has the benefit of reduced construction costs
and longer service life. This project will improve
safety and reduce ongoing maintenance costs.
The City leveraged Measure M funding with SB1
funds to complete the project

Measure M funds in the amount of $85,002

were used by the City for the design of the

2020 Pavement Preventive Maintenance (PPM)
contract. Additional Measure M funds will

be used for construction which is currently
underway and will be reported in the next cycle.
The project includes localized pavement dig outs,
slurry seal and will install new traffic stripes and
pavement markings on the following City street
locations:

* Kawana Springs Road between Santa Rosa
Avenue and Sonoma Academy

« Aston Avenue/ Allan Way between S.
Hendley Street and Cooper Drive



e S. Hendley Street between Highway 12 and
Aston Avenue

* Brookwood Avenue between Sonoma
Avenue and Highway 12

e E Street between College Avenue and
Sonoma Avenue (road diet adding buffered
Class Il bike lanes)

¢ Petaluma Hill Road between Colgan Avenue
and city limits

In addition, the City used $10,996 of its Measure
M allocation for the scoping and preliminary
design for Sonoma Avenue reconstruction
project. This project will reconstruct Sonoma
Avenue between Bobelaine Drive and E Street
and includes grinding out and/or overlaying
approximately 0.9 center line miles of roadway
with hot mixed asphalt due to failing and deterio-
rating pavement conditions. Existing Class Il bike
lanes will be maintained, and pedestrian ramps
will be reconstructed to current ADA standards.
The City is leveraging Measure M funding with
SB1 funding to complete the project. The project
is expected to start construction in spring 2022.

Finally, the City continued to use Measure M
funds in the amount of $235,000 to fund the
maintenance of its existing adaptive traffic
control signals on College Avenue, Guerneville
Road, Stony Point Road and Mendocino Avenue.
Thirty-seven additional signals were converted
to flashing yellow arrow operations and the
City’s communication system is migrating to
ethernet over copper with some segments being
upgraded with fiber optics. In addition, signal
software has been upgraded.

<gscia

CITY OF SEBASTOPOL

The City of Sebastopol received $64,033 in
Measure M — LSR funds this year. Combined with
$71,670 in prior allocation and $1,014 in interest,
the City had a total of $136,717 available to
spend. The City rolled over the entire amount for
future years’ expenditures.

CITY OF SONOMA

The City of Sonoma received $91,653 in Measure
M — LSR funds this year. Combined with $101,838
in unspent prior allocations and $1,612 in interest,
Sonoma had $195,103 available to spend. The
City rolled over the entire amount for future
years’ expenditures.

TOWN OF WINDSOR

The Town of Windsor received $229,344 in
Measure M — LSR funds this year. The Town

Windsor’s 2020 Pavement Preservation Project




Sonoma County’s Overlay Program

expended the entire amount on its 2020
Pavement Preservation Project and a small
portion of one side of Starr Road overlay as part
of a sidewalk gap project. This project included
residential neighborhoods of Elsbree Estates,
Old Downtown, and the southeast section of the
Town. In total, 160,183 square yards of streets
were repaired, slurry sealed and re-striped as
part of the Town’s ongoing Street Maintenance
Program. The project was part of the annual
preventative maintenance program for all Town
streets with funding available from the General
Fund and Measure M Transportation Grant Fund.
Pavement Condition Index on the treated streets
ranged from 59 to 91 before the project and from
85 to 95 afterward.

COUNTY OF SONOMA

The County of Sonoma received $2,170,019 in
Measure M — LSR funds this year. The County

spent $1,142,760 on its overlay program and
$326,688 on its maintenance program for a total
of $1,739,448. The overlay program included the
following:

Grind/Profile Pavement — Adobe Road,
Arnold Drive, Roblar Road, Stony Point
Road, Graton Road, Maribel Road, Pine
Mountain Road, Grove Street, Sonoma
Mountain Road, Blank Road, Hessel Road,
Hulbert Avenue, East Hulbert Avenue, Mill
Creek Road, Geysers Road

Overlay Program — Bohemian Highway,
Porter Creek Road, River Road

The maintenance program included
potholing, patching and crack sealing in
various locations. Measure M funded county
staff salary and benefits, equipment costs,
and services and supplies provided by
outside vendors as part of the Overlay and
Maintenance Programs.
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Measure M provides 10 percent of its revenues
to its three local bus transit operators. The
transit providers use Measure M to maintain
and expand service. In FY 2019-20, the SCTA
distributed $2,520,387 in Measure M — LBT
funds modeled on the population based
Transit Development Act (TDA) formula,

as reported in the Coordinated Claim.

TABLE 3. LOCAL BUS TRANSIT (LBT) TABLE 3A. LOCAL BUS TRANSIT (LBT)
PROGRAM REPORTING PROGRAM CUMULATIVE APPORTIONMENT
FISCAL YEAR 2019-20 THROUGH FISCAL YEAR 2019-20
6/30/2020
County* $1,312,642
County $15,791,308
Santa Rosa $893,750
Healdsburg $731,099
Petaluma $313,995
Santa Rosa $10,440,820
Totals $2,520,387
Petaluma $3,668,345

*Per Agreement, County has assumed operation of Healdsburg Transit. County’s

share includes $60,391.96 for Healdsburg as proscribed by the expenditure plan.
' gasp yihe e P Totals $30,631,571

SONOMA COUNTY TRANSIT

Sonoma County Transit received and expended $1,312,642 in Measure M — LBT
funds this year. Those funds include $60,392 in Measure M allocation for Healdsburg
Transit, for which Sonoma County Transit assumed operations. During FY 2019-20,
a total of 772,685 passenger trips were taken on Sonoma County Transit and
Paratransit. Note that fixed-route service was reduced in mid-March, 2020 due

to the COVID-19 pandemic, local shelter-in-place directives and reduced transit
demand. Ridership was originally estimated to be 1,030,250, but was severely
impacted in the impacts of COVID-19 in the last 3.5 months of the fiscal year.
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https://60,391.96

SANTA ROSA CITYBUS

Santa Rosa CityBus received $893,750 in
Measure M — LBT funds this year. CityBus spent
the entire amount on transit operations. Annual
ridership in FY 2019-20 was impacted by the
Kincade Fire in October of 2019 and the current
COVID-19 pandemic that started in early 2020.
CityBus’ final fixed-route total ridership for FY
2019-20 was 1,473,106 compared to the FY
2018-19 fixed-route amount of 1,808,239. Prior
to the pandemic, CityBus was confident that its
total annual ridership would have been greater
than the year prior as it had seen steady monthly
increases (on average of 5%) over the previous
year until the start of COVID-19 where it saw

its ridership drop by up to 77% from the same
month the year before.

Measure M funding was providing for the same
level of service as the previous year until the
pandemic where CityBus reduced service due
to ridership demand being low (initial shelter-
in-place order), and has adjusted its service to
provide step increases as demand has returned.

For FY 2019-20 Measure M funding was used

to support the Santa Rosa CityBus fixed-route
operations which equaled approximately 7.6% of
the fixed route operating cost (which includes
the operations, vehicle maintenance, non-ve-
hicle maintenance, planning, marketing and
administration of the fixed-route fleet). During
these trying times, Measure M funding continues
to play a vital role as a stable source of local
funding for the continuation of CityBus service.

PETALUMA TRANSIT

Petaluma Transit received and spent $313,995
in Measure M — LBT funds. Petaluma Transit
spent their full allocation of Measure M — LBT
funds to sustain both their fixed-route and para-
transit operations. Measure M funds were used
to support existing operations and accounted
for approximately 10% of Petaluma Transit’s
total operating budget in FY 2019-20. Petaluma
Transit provided 265,629 fixed-route and 11,826
ADA paratransit trips during this fiscal year.
Likely due to external conditions associated
with COVID, Petaluma saw a 25% decrease in
Fixed Route ridership and a 30% decrease in
Paratransit ridership compared to FY 2018-19.

TRANSIT DISCUSSION

FY 2019-20 has had extraordinary fiscal impacts to
transit operations due to the COVID-19 pandemic
and State and County Shelter in Place orders.
These fiscal impacts are expected to extend into
FY 2020-21. Additionally, the Shady/Glass fire
that erupted in late September 2020 will impact
the next fiscal year reporting. All of the transit
operators provided immediate evacuation neces-
sary to many residents impacted by the fire, and it
should be recognized that Sonoma County’s transit
providers have performed above and beyond the
call of duty in the unprecedented time. This annual
report is meant to be a snapshot of the 19-20 fiscal
year. For more detailed information about ridership
trends over time, please reference the Sonoma
County Comprehensive Transportation Plan (avail-
able on the SCTA website www.scta.ca.gov).



http://www.scta.ca.gov
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For purposes of discussion, the below abbre-
viations apply to the information sheets on the
following pages:

« PAED: Project Approval/Environmental
Document

e PSE: Project Specifications and Estimate

« ROW CAP: Right of Way Capital

« ROW SUP: Right of Way Support

¢ CON CAP: Construction Capital

¢ CON SUP: Construction Support

* PM: Project Management

Highway 101 expenditures are tracked in accor-
dance with the Measure M Expenditure Plan. The
financing account includes the cost of financing,
including interest and principal payments on the
2011 and 2015 revenue bonds. The following table
summarizes Fiscal Year 2019-20 expenditures
against the Measure M — Highway 101 Program
fund:

<gscia

Measure M contributes 40 percent of its sales tax revenue to

the Highway 101 program. SCTA manages the Measure M —
Highway 101 program fund to develop and build High Occupancy
Vehicle (HOV) lane projects along five distinct areas of Highway
101, as described in the Expenditure Plan. Net funding in the
account began with a balance of $20,617,830. Revenue to the
program totaled $14,228,733, consisting of $ 10,153,579 in sales
tax, $380,202 in interest, and $3,694,951 in reimbursements.
Expenditures totaled $18,953,739. Adjustments totaled
-$3,804,766 leaving an ending balance of $12,088,058 (see Table 1,
and project information sheets for more details).

TABLE 4. HIGHWAY 101 PROGRAM
FISCAL YEAR 2019-20 PROJECT EXPENDITURES

Project Name

Expenditures

Wilfred $0
North $8,227
Central $44,378
MSN-County Line to Pet River $5,389,718
MSN-Pet River to Old Red $5,073,924
Financing $8,437,492

TOTAL $18,953,738

Note: 101 Expenditures include $8,416,253 in principal and interest payments for
debt service.

SCTA works with the Metropolitan Transportation
Commission (MTC), Caltrans, and local part-

ners to deliver the Highway 101 program. The
following exhibits describe the status of the four
Highway 101 projects:
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WILFRED

Rohnert Park Expressway to Santa Rosa Avenue

PROJECT LOCATION

This project will construct approximately 1.6 miles of High
Occupancy Vehicle (HOV) lanes from just north of the
Rohnert Park Expressway Overcrossing to Santa Rosa Avenue
Overcrossing in Rohnert Park.

PROJECT SCOPE

¢ Reduce recurrent congestion on Highway 101

*« Improve access and circulation between local streets
and Highway 101

¢ Upgrade highway facility to current standards

ADDITIONAL PROJECT DETAILS

¢ Add northbound and southbound High Occupancy
Vehicle (HOV) lanes by widening the freeway from four
to six lanes

*  Widen shoulders

« Upgrade highway drainage facilities

e Add concrete median barrier

¢ Correct the vertical alignment of Highway 101

« Construct a new bridge undercrossing to link Wilfred
Avenue to Golf Course Drive

* Replace the existing Wilfred/Commerce Boulevard
Undercrossing

* Construct a two lane collector-distributor road between
Wilfred Avenue and Santa Rosa Avenue on southbound
Highway 101

¢ Build auxiliary lanes between Rohnert Park Expressway
Overcrossing to Wilfred Avenue/Golf Course Drive
Interchange

*  Build auxiliary Lane northbound from Wilfred/Golf
Course Drive to Santa Rosa Avenue Overcrossing

¢« Construct HOV bypass lanes, ramp metering, CHP
enforcement areas, and re-alignment of on-ramps

¢ Re-alignment of Wilfred Avenue, Golf Course Drive,
Commerce Boulevard, and Roberts Lake Road

¢ Construct sidewalks and bicycle lanes along Wilfred
Avenue/Golf Course Drive

PROJECT STATUS / SCHEDULE

Phase L — SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL YEAR 2019-20 EXPENDITURES

FY 2019-20, SCTA expended a total of $0 in Measure M —
Highway 101 Projects Program funds on the Wilfred project.

<gscia

Millbfae Ave

Country Club Dy

~ Rohnert Park Expressway:

Wilfred — SCTA secured $73.3 Million in Corridor Mobility
Improvement Account (Prop. 1B), State Transportation
Improvement Program (STIP), and Measure M funding

to fully fund the roadway portion of the Wilfred Project.
Construction of the roadway phase of the Wilfred project
started in spring 2009 and was completed on June 28,
2013. Construction and Right-of-Way phases continued
through 2015 and are complete.

CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

Wilfred Project (in Thousands)

PHASE TOTAL MEASUREM  OTHER*

—101
A $73,012 $13119  $59,893 $0
L $2,750 $0 $0  $2,750

9 $59,893

*Other includes State Bond & STIP
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NORTH

Steele Lane in Santa Rosa to Windsor River Road in Windsor

PROJECT LOCATION

This project has been split into three phases, Phase A

— Highway 101 High Occupancy Vehicle (HOV) Lanes;

Phase B- Airport Boulevard & Fulton Road Interchange
Improvements and Sound walls in Windsor; and a follow-up
landscaping project. In addition, the Steele Lane Interchange
Project (Phase S) was included as an early phase of the North
project. The Phase S project was completed in 2008.

PROJECT SCOPE

* Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV lane
« Upgrade existing freeway to current standards
including widening shoulders and ramp improvements
¢ Rehabilitate existing highway

ADDITIONAL PROJECT DETAILS

Phase A — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Steele Lane in Santa Rosa to Windsor River
Road in Windsor

¢« Construct northbound and southbound High
Occupancy Vehicle (HOV) Lanes and provide standard
10 feet shoulders

¢« Upgrade on and off-ramps and provide HOV bypass lanes

¢ Rehabilitate existing highway

¢ Upgrade drainage

¢« Widen bridges at Mark West Creek, Pool Creek, and
Pruitt Creek

¢« Construct southbound auxiliary lanes at the Hopper
Avenue and Mendocino Avenue on-ramps

* Extend auxiliary lanes from north of Steele Lane to
Bicentennial Way

¢ Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system

Phase B — Airport Boulevard & Fulton Road Interchange
Improvements & Sound walls in Windsor

¢« Replace Airport Boulevard Overcrossing with a new 5
lane structure (4 travel lanes and one turn lane)

¢« Reduce Highway 101 congestion and traffic weaving by
reconfiguring ramps at Airport Boulevard and closing
the ramps at Fulton Road

¢ Construct sound walls in Windsor between Shiloh Road
and Windsor River Road (Formerly Phase C)

Phase L1 — Landscaping for Airport Blvd. overcrossing and
Highway 101 interchange.

Phase L — Follow-up Landscaping

¢« Landscape Highway 101 Steele Lane to Windsor River
Road

PROJECT STATUS / SCHEDULE

The Environmental Assessment/Environmental Impact Report
(EA/EIR) was completed in October 2007. The EA/EIR was
revalidated in June 2010 for Phase B to include the replace-
ment of the Airport Boulevard Overcrossing.

Phase A — SCTA secured $111.8 Million in Corridor Mobility
Improvement Account (Prop. 1B), State Transportation
Improvement Program (STIP), Federal Earmark, and
Measure M funding to fully fund Phase A of the North
Project. The project completed construction in December
2010.

Phase B — SCTA and Sonoma County Public Works
secured $53.9 Million in Measure M, County, Corridor
Mobility Improvement Account (Prop 1B), and State and
Local Partnership Program (Prop 1B) funding to fully
fund the North-B project. Construction started in spring
2013 and was substantially complete by the end of 2014,
although due to plant establishment the final construction
contract acceptance was August 3, 2015. Environmental
mitigation monitoring, maintenance and reporting will
continue through 2021. Final right of way activities are
anticipated to be complete in late 2020.

Phase L1 — Construction began in the spring of 2017 and was
completed late in 2017. Three years of plant establishment will
be complete in late 2020.

Phase L — SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL YEAR 2019-20 EXPENDITURES

In FY 2019-20, SCTA expended a total of $8,227 in Measure M
— Highway 101 Projects Program funds on the North project
as shown in the following table:

Phase North B Total

PM $8,227 $8,227

FISCAL YEAR 2019-20 REIMBURSEMENTS

In FY 2019-20, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on
funding commitments included in cooperative agreements.
Project closeout with the County is expected in 2022.
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CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

North Project (in Thousands)

TOTAL MEASURE OTHER* NEED

M-101
A $1m,476 $15,177 $96,299 $0
B $53,954 $11,626 $42,328 $0
S $23,929 $4,938 $18,991 $0
L $2,275 $50 $0 $2,225
TOTALS $191,634 $31,791 $157,618 $2,225

*Other includes Federal, State Bond (CMIA & SLPP), STIP (RTIP & SHOPP),
$7,434K County, and $8,959K in Measure M - LSP (Airport IC).

North HOV lanes open; North B interchange near
completion, pre-landscaping, circa 2014




CENTRAL

Old Redwood Highway in Petaluma to Rohnert Park Expressway in Rohnert Park

PROJECT LOCATION

This project has been split into four phases, Phase A - from
North of Pepper Road to Rohnert Park Expressway; Phase
B-from Old Redwood Highway to North of Pepper Road;
Phase C, the Old Redwood — Highway 101 Interchange; and a
follow-up landscaping project.

PROJECT SCOPE

¢ Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound High
Occupancy Vehicle (HOV) lane

« Upgrade existing freeway to current standards

ADDITIONAL PROJECT DETAILS:

Phase A — Highway 101 High Occupancy Vehicle (HOV)
Lanes from North of Pepper Road to Rohnert Park
Expressway

e Construct northbound and southbound HOV lanes from
north of Pepper Road to Rohnert Park Expressway

¢ Construct auxiliary lanes between Route 116 (West) and
Rohnert Park Expressway

¢ Replace the Highway 101 southbound bridges at
Copeland Creek and Laguna de Santa Rosa

< Widen Highway 101 bridge at West Sierra Avenue

¢ Replace the existing Route 116 (West) Undercrossing
and modify the interchange ramps for improved align-
ment, construct HOV bypass lanes, ramp metering and
California Highway Patrol (CHP) enforcement areas

e Correct the profile of Highway 101 at the Route 116
(West) Interchange

¢ Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system

¢ Replace the Railroad Avenue Undercrossing

e Construct sound walls in Cotati

Phase B — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Old Redwood Highway in Petaluma to North of
Pepper Road

¢ Construct northbound and southbound HOV lanes from
north of Old Redwood Highway to north of Pepper Road

< Widen Highway 101 bridge at Willow Brook

¢ Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, and traffic monitoring stations

¢ Construct a sound wall in Petaluma

Phase C — Highway 101 and Old Redwood Highway
Interchange in Petaluma

* Replace Old Redwood Highway Overcrossing with a
4-lane structure, including sidewalks and bike lanes

HIGHWAY 10:;.\\-( CENTRAL PRIOJECT

Rohnert Park Expressway \

ROHNERT PARK EXPR

STONY POINT RD
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SCTA - 09/19/2018

¢ Re-construct ramps to Highway 101 at Old Redwood
Highway, including HOV bypass lanes, CHP enforce-
ment areas, and ramp metering

e Construct southern portion of sound wall near south-
bound off-ramp

Phase L1 — Phase A Landscaping at Gravenstein Highway 116
Undercrossing

¢ Street Tree Planting performed by the City of Cotati

Phase L — Follow-up Landscaping

¢ Landscape Highway 101 from Old Redwood Highway
Interchange to Rohnert Park Expressway

PROJECT STATUS / SCHEDULE

The Environmental Assessment/Environmental Impact Report
(EA/EIR) was completed in August 2007. The EA/EIR was
re-validated in May 2010 for Phase C to include the Old
Redwood Highway Overcrossing.
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Central HOV open at new Old Redwood Highway Overcrossing

@) Phase A — SCTA secured $84.9 Million in Corridor Mobility

L Improvement Account (Prop. 1B), State Transportation

= Improvement Program (STIP), and Measure M funding to CON SUP $44,378

ﬂ fully fund Phase A of the Central Project. Construction

o started in late 2009 and was completed on December 26,

> 2012. FISCAL YEAR 2019-20 REIMBURSEMENTS

@) Phase B — SCTA secured $18.2 Million in Corridor Mobility In FY 2019-20, SCTA collected a total of $0 in reimburse-

@) Improvement Account (Prop. 1B), and Measure M funding ments for the Central projects from Caltrans and the City of
to fully fund Phase B of the Central Project. Construction Petaluma based on funding commitments included in cooper-
started in May 2010 and was completed on July 8, 2013. ative agreements.

Phase C — SCTA and City of Petaluma secured $38.2
Million in Measure M, City of Petaluma, and State and Local
Partnership Program (Prop 1B) funding to fully fund Phase

CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

C of the Central Project. Construction started in spring CENTRAL PROJECT (IN THOUSANDS)

2013 and was completed by the end of 2015. On site plant

establishment was completed in June 2016. Willow Brook Phase Total Measure Other* Need
Creek environmental mitigation is seeking resource agency M-101

signoff in 2019. Final right of way mapping and monumen-

tation is scheduled for completion in late 2020. A $84,936 $17,775 $67,161 $0

Phase L1 — City of Cotati received funding of $50,000 to

perform street tree planting that was completed in 2017 at B $18165 $1.853 $16,312 $0
the Gravenstein Highway 116 undercrossing. C $38143 $9.242 $28,901 $0
Phase L — SCTA is pursuing funding opportunities for a L $4,675 $50 $0 $4,625
follow-up landscaping project. The project schedule is depen-

dent upon securing funding. TOTALS $145,919 $28,920 $112,374 $4,625

*Other includes State Bond (CMIA & SLPP), STIP (RTIP), $400K City of Cotati,

FISCAL YEAR 2019-20 EXPENDITURES $14,292K City of Petaluma and $10M in Measure M - LSP (Old Red IC).

In FY 2019-20, SCTA was credited a total of $44,378 in
Measure M — Highway 101 Program funds on the Central
project, as shown in the following table:
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MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

PROJECT LOCATION

The MSN project area is divided into three segments:
Segment A, from Route 37 to Atherton Avenue in Novato
(Marin County), Segment B, from Atherton Avenue in Novato
to Petaluma River Bridge, and Segment C from the Petaluma
River Bridge to Old Redwood Highway in Petaluma. To accel-
erate delivery of an initial fundable phase, this project has
been divided into eleven (11) fully funded projects (A1, A2, A3,
B1, B2, B2 Phase 2, B3, C1, C2, C3, and L1).

PROJECT SCOPE

¢ Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound High
Occupancy Vehicle (HOV) lane

¢ Upgrade existing freeway (Segments A and C) and
rural highway facility (Segment B) to current freeway
standards

ADDITIONAL PROJECT DETAILS

Contract A1 — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 37 in Novato to north of Atherton Avenue
(Marin County)

¢ Add northbound HOV lane from Route 37 to north of
Atherton Avenue

¢ Add southbound HOV lane from Rowland Boulevard
Overcrossing to Route 37

*  Widen shoulders

¢ Install HOV-bypass lanes and ramp metering to on and
off ramps

¢« Construct sound walls and retaining walls

¢ Widen Novato Creek, Franklin Overhead and Olive
Avenue Undercrossing bridges for northbound HOV
lane

Contract A2 — Highway 101 Southbound High Occupancy
Vehicle (HOV) Lane from the Franklin Overhead to Rowland
Boulevard (Marin County)

¢« Extend the southbound HOV lane from the Franklin
Overhead to the Rowland Boulevard Overcrossing
¢« Widen Novato Creek bridge for southbound HOV lane

Contract A3 — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Atherton Avenue to 1.4 miles south of the San
Antonio Road Interchange (Marin County)

¢ Extend northbound HOV lane from Atherton Avenue to
1.4 miles south of the San Antonio Road Interchange

¢« Widen the North Novato Overhead bridge for a north-
bound HOV lane

Contract B1 — San Antonio Road Interchange and Frontage
Roads (Marin County)

« Upgrade the existing Redwood Landfill Overcrossing
to a full interchange with standard freeway on and off
ramps

« Construct frontage roads to remove uncontrolled
access to Highway 101

¢ Provide Class | and Class Il bicycle facilities along new
frontage roads

Contract B2 — Petaluma River Bridge & Petaluma Boulevard
South Interchange and Frontage Roads

¢ Replace the existing two lane northbound and south-
bound Petaluma River Bridge with a 6-lane bridge with
standard inside and outside shoulders

e Construct a new overcrossing and standard freeway
interchange with on and off ramps at Petaluma
Boulevard South

¢ Provide ramp metering equipment to southbound
on-ramp at Petaluma Boulevard South

¢ Construct frontage roads to remove uncontrolled
access to Highway 101

¢« Provide Class Il bicycle facilities along new frontage
roads

Contract B3 — San Antonio Creek Curve Correction and
Re-alignment (Marin & Sonoma Counties)

* Re-align Highway 101 to correct horizontal alignment at
San Antonio Creek

¢« Construct a new Highway 101 San Antonio Creek bridge

* Remove the existing southbound San Antonio Creek
bridge

¢« Convert the existing northbound San Antonio Creek
bridge to the frontage road system connecting to the
Redwood Landfill Interchange

¢« Construct Class | and Class Il bicycle facilities along
frontage roads

Contract C1 — East Washington Street Interchange

¢« Reconfigure the on-ramp from East Washington Street
to southbound Highway 101, and construct a HOV
bypass lane

¢« Construct a new on-ramp from westbound East
Washington Street to northbound Highway 101,
construct a HOV bypass lane and new bridge over
Washington Creek

. Widen the terminus of the northbound off-ramp from
Highway 101 to East Washington Street

Contract C2 — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 116 (East) to Old Redwood Highway in
Petaluma

¢ Add northbound and southbound HOV lanes from
Route 116 (East) to just north of the Corona Road
Overcrossing
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MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

*  Widen shoulders

¢« Construct HOV-bypass lanes and ramp metering at
various ramp locations

e Construct sound walls and retaining walls

¢« Widen Washington Creek and Lynch Creek bridges for
northbound and southbound HOV lanes

*« Replace North Petaluma Overhead Bridge and correct
vertical alignment

¢ Construct Rainer Undercrossing bridge

¢ Re-align southbound and northbound off-ramps at East
Washington Street Interchange

¢ Re-align southbound off-ramp at Route 116 (East)/
Lakeville Highway Interchange

¢« Construct northbound auxiliary lane between Route 116
(East)/Lakeville Highway and East Washington Street
Interchanges

Contract C3 — Petaluma River and Route 116 (East) Bridges

*« Widen the existing southbound Route 116 Separation
Bridge for HOV lane

¢« Replace the existing northbound Route 116 Separation
Bridge with a 3-lane bridge with standard inside and
outside shoulders

Contract B2 — Phase 2 Sonoma Median Widening

e Construct a northbound and southbound HOV lane
from just south of the Marin/Sonoma County line to just
north of the Lakeville Highway Interchange

Contract L1A — Initial Tree Replacement Planting

¢ Plant trees along Highway 101 in Marin County and
near the new Petaluma Boulevard South Interchange in
Sonoma County

FUTURE PHASES

¢« Construct remaining HOV lanes in Segments A and B

¢ Widen remaining shoulders

¢ Provide HOV-bypass lanes and ramp metering to
remaining ramps in Segment A

¢ Widen Novato Creek, Franklin Overhead and Olive
Undercrossing bridges for southbound HOV lane in
Segment A

¢ Complete remaining bike lanes along frontage roads

* Additional tree replacement planting and landscaping
not covered in Contract L1

PROJECT STATUS / SCHEDULE

Caltrans completed the environmental document in October
2009.

Phase 1 (Contracts A1, A2, A3, B1, B2, B3, C1,C3 and L1) -
Caltrans, SCTA and Transportation Authority of Marin (TAM)

Marin-Sonoma Narrows (MSN) HOV Lane Projects
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secured $424 Million in Corridor Mobility Improvement
Account (Prop 1B), State Transportation Improvement
Program (STIP), Transportation Construction Relief Program
(TCRP), Sonoma County Measure M, and Federal demonstra-
tion and earmark funding to fully fund the Phase 1 projects.

Contract A1 The construction contract was awarded on
July 2, 2011 and was completed on December 17, 2012.

Contract A2 The construction contract was awarded on
November 8, 2012 and was completed December 24, 2013.

Contract A3 The construction contract was awarded on
November 1, 2012 and was completed in December of 2014.

Contract B1 The construction contract was awarded on
September 14, 2012 and was completed in April of 2016.

Contract B2 The construction contract was awarded on
November 1, 2012 and was completed in July 2017.

Contract B3 The construction contract was awarded on
January 21, 2016 and was completed on April 30, 2020.

Contract C1 The construction contract was awarded on
November 1, 2011 and was completed on June 19, 2014.

Contract C3 The construction contract was awarded on
November 2, 2012and was complete in 2016.
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Construction of the Petaluma Railroad Overhead Bridge
on the Marin Sonoma Narrows (MSN) project.

Contract L1A commenced construction after completion of
the Phase 1 roadway work in 2016. Five years of plant estab-
lishment will go through 2022.

Phase 2 (Contracts C2, B2 Phase 2 and Additional Contracts
to be Developed)

Contract C2 — Caltrans opened bids on June 12, 2019 and
construction will started in October 2019. This contract is the
final HOV project in Sonoma County providing continuous
HOV lanes for 30 miles from south of the Marin/Sonoma
County line to Windsor. Planned HOV lanes will open in
Sonoma County by the end of 2022.

Contract B2 — Phase 2 Sonoma Median Widening —
Construction started in April 2018. HOV Lanes opened in

late 2019 and construction is scheduled for completion by
November 2020.

Future Contracts — Subsequent Phase 2 contracts to extend
HOV lanes in Marin County and landscape the corridor will be
developed as funding is secured.

FISCAL YEAR 2019-20 EXPENDITURES

In FY 2019-20, SCTA expended a total of $10,463,642 in
Measure M — Highway 101 Projects Program funds on the
MSN Project as shown in the following table:

Phase B2 B3 C2 B2Phase 2 Total

ROW $0 $0 $97,547 $0 $97,547
SUP

ROW $0 $0 $529,729 $0 $529,729
CAP

CON SuUP $0 $0 $386,650 $90,814 $477,464

CONCAP  $0 $0  $3,904173  $5,150,315 $9,054,488
PM $3,551 $61,706 $155,825 $83,332 $304,414

Total $3,551 $61,706 $5,073,924 $5,324,461 $10,463,642

FISCAL YEAR 2019-20 REIMBURSEMENTS

In FY 2019-20, SCTA received a total of $3,694,951 in reimburse-
ments for the MSN Project based on funding commitments
included in cooperative agreements with Caltrans and the
City of Petaluma as shown in the following table:

Phase MSN—C2 MSN—C3 B2 Phase 2 Total
CON SuUpP $0 $0 $90,814 $90,814
CON CAP $3,604,137 $0 $0  $3,604,137

Total $3,604,137 $0 $90,814 $3,694,951




Construction of the Petaluma Railroad Overhead Bridge

CURRENT FUNDING PLAN AND on the Marin Sonoma Narrows (MSN) project.
MEASURE M PROGRAMMING

MARIN SONOMA NARROWS (MSN) PROJECT (IN THOUSANDS)

Measure Other* Need
M—101

Al $49,259 $0 $49,259 $0
A2 $4,467 $0 $4,467 $0
A3 $18,202 $0 $18,202 $0
B1 $86,575 $0 $86,575 $0
B2 $141,396 $24,285 $17m $0
B3 $86,421 $270 $86,151 $0
County Br $5,509 $0 $5,509 $0
Cl $18,160 $2,343 $15,817 $0
C2 $122,382 $28,266 $94,116 $0
C3 $31,751 $1,022 $30,729 $0
B2-P2 $41,493 $15,631 $25,862 $0
B7 $134,967 $0 $94,848  $40119
B8 $7,089 $0 $7,089 $0
L1-SON $995 $0 $995 $0
L1/SW-MRN $4,562 $0 $4,562 $0
L2-P2 $8,000 $0 $0  $8,000
TOTALS $761,228 $71,817 $641,292  $48,119

*Other includes Federal, State Bond (TCIF, CMIA & SLPP), STIP (RTIP & ITIP),
TCRP, SB-1(SCCP & LPP) and City of Petaluma funding.
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20%

Measure M contributes 20 percent of its revenue
to the Local Street Projects (LSP) Program. Net
funding in the account began with a balance of
$28,735,163. Revenue to the program totaled
$5,698,860, consisting of $5,076,790 in sales tax
and $622,070 in interest. Expenditures totaled
$1,474,420, while adjustments totaled $590,118,
leaving an ending balance of $33,549,721 (See
Table 1).

Table 5A represents FY 2019-20 appropriations and expenditures for projects managed by the local
jurisdictions whereas Table 5B represents the expenditures for projects managed directly by the SCTA:

TABLE 5A. LSP PROGRAM APPROPRIATION / EXPENDITURE REPORTING, FISCAL YEAR 2019-20

LSP Project Name Beginning FY 19-20 FY 19-20 Ending
Appropriation Appropriation Expenditures Appropriation

Balance Balance

Airport IC — Phase 4A (Landscape)* $354,809 $0 $26,828 $327,981
Hearn Avenue Interchange $1,751,017 $0 $537,585 $1,213,431
Fulton $404,788 $0 $404,788 $0

Totals $2,510,614 $0 $969,201 $1,541,413

TABLE 5B. LSP PROGRAM EXPENDITURES — PROJECTS MANAGED BY SCTA

LSP Project Name Expenditures
Airport Interchange - Phase 4 $0
Route 116/121 Intersection $505,219

Totals $505,219
Note: LSP Expenditures include $12,826.69 in retention withheld from consultant
on Route 116/121 intersection improvements.

The following exhibits describe the status of the four LSP projects that were advanced in FY2019-20:
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MEASURE M LOCAL ROAD PROJECTS
LABEL |DESCRIPTION PROJECT SPONSOR
1]|Penngrove Improvements Sonoma County TPW W
2|Airport Blvd. Improvements Sonoma County TPW
3|Rt. 121 and Rt. 116 - Arnold Dr. Improvements Sonoma County TPW
4|Forestville Bypass Sonoma County TPW
5|0ld Redwood Highway Interchange Petaluma
6]|Hearn Ave. Interchange Santa Rosa
7|Farmers Lane Extension Santa Rosa
8|Mark West Springs Road Improvements Sonoma County TPW
9|River Road Improvements Sonoma County TPW
10| Fulton Road Improvements Santa Rosa
11|Bodega Highway Improvements Sonoma County TPW

SCTA - October’5, 2018



AIRPORT BOULEVARD IMPROVEMENTS AND
AIRPORT BOULEVARD INTERCHANGE

PROJECT SCOPE

This project will signalize and widen Airport Boulevard from
Sonoma County Airport over Highway 101 to Old Redwood
Highway. The project will also extend Brickway Boulevard
from Laughlin Road to River Road as a congestion relief
measure for the Airport Boulevard Interchange.

ADDITIONAL PROJECT DETAILS

The Airport Boulevard project will be constructed in five
separate phases over the course of several years. Some of the
phases have yet to be programmed as they are planned for
years beyond what is included in the current Strategic Plan.

Phase 1A will widen Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard and

install traffic signals at the intersection of Aviation Boulevard
and Airport Boulevard.

Phase 1 will widen Airport Boulevard between Ordinance
Road and Aviation Boulevard.

Phase 2 includes the construction of a new road and bridge

across Mark West Creek from Brickway Boulevard to Laughlin
Road.

Phase 3 will widen Airport Boulevard between Old Redwood
Highway and Highway 101 including the addition of traffic
signals at the intersection of Fulton Road and Highway 101.

Phase 4 will construct a new Airport Boulevard Interchange
project. This project was combined with the Highway 101
Project #2 — North Phase B project. The project will replace
the existing Airport Boulevard Overcrossing with a new five-
lane bridge including a sidewalk and bike lanes.
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COMPLETED

Caltrans and contractor discuss final inspection at
irrigation controller cabinet

Phase 4a is landscaping for Airport Boulevard Overcrossing
and Interchange at Highway 101.

Phase 5 extends Laughlin Road from River Road to Phase
2 Project Bridge across Mark West Creek connecting to
Brickway Boulevard.

PROJECT STATUS / SCHEDULE

Phase 1A Phase 1A work is complete.
Phase 3 Construction was completed in April 2013.

Phase 4 The project was environmentally cleared through
a revalidation of the Environmental Assessment/Final
Environmental Impact Report or the Highway 101 Project in
October 2007. The project started construction in spring
2013 and was substantially complete by the end of 2014,
although due to plant establishment the final construction
contract acceptance was August 3, 2015. See the Highway
101 Project #2 — North Phase B information sheet for more
information on the interchange project.

Phase 1 Schedule is to be determined, dependent upon
securing funding.

Phase 2 Funding for preliminary engineering and environ-
mental phases was identified in 2013 and design work was
underway. Due to inadequate funding and federally ineligible
expenditure, this project is on hold indefinitely.

Phase 4a Construction began in the spring of 2017 and
was completed by the end of 2017. Plant Establishment will
continue through the end of 2020.

Phase 5 Scoping is complete and the Environmental and
Design work commenced in 2013. Due to inadequate funding
and federally ineligible expenditures this project is on hold
indefinitely.

Airport interchange landscaping near completion

FISCAL YEAR 2019-20 EXPENDITURES

In FY 2019-20 SCTA disbursed $26,828 to Sonoma County
Transportation and Public Works (TPW) for Airport Blvd
Phase 4A. TPW has $327,981 remaining in the current
appropriation balance for Airport Blvd Phase 4A. SCTA had
no expenditures in Measure M — LSP funds for construction
support on the Airport Phase 4 — North-B project by cooper-
ative agreement with the County. See the Highway 101 Project
#2 — North-B for additional financial information.

CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

AIRPORT BOULEVARD PROJECT (IN THOUSANDS)

Total Measure

M-LSP
1 $4,262 $2,131 $550 $1,581
1A $996 $496 $500 $0
2 $15,545 $1,500 $0 $14,045
3 $2,115 $650 $1,465 $0
4 $53,954 $8,959 $44,995 $0
4A $1,314 $1,264 $50 $0
5 $15,645 $0 $0 $15,645
TOTALS $93,831 $15,000 $47,560 $31,271

*OTHER includes State Bond (CMIA & SLPP accounts), Measure M-101, and County
fund sources.

Total Measure M Expenditure Plan funding is $15,000,000.
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HIGHWAY 121/116 INTERSECTION IMPROVEMENTS

& ARNOLD DRIVE IMPROVEMENTS

PROJECT SCOPE

This project would remove a right turn lane and install a
traffic signal or roundabout at the intersection of Highway
121 and 116. The project would relocate the park and ride
lot, replace the Yellow Creek Bridge (if a traffic signal is
installed), and widen the roadway to allow for turn lanes
into and out of existing commercial businesses. The
capacity of the park and ride lot could be increased.

The Arnold Drive improvements would include adding a
traffic signal at Madrone Road, roundabout at Agua Caliente
Road, and shoulder widenings and center turn lanes at
various locations. This project is both a congestion relief and
safety project.

ADDITIONAL PROJECT DETAILS

There are two distinct elements to this project, the improve-
ments at various locations along Arnold Drive (Phases

1, 2, 4, and 5), which will be constructed in phases, and

the improvements at the intersection of 121/116 (Phase 3)
which requires coordination with and an Environmental
Document/Project Approval (PAED) from Caltrans. Phase

1 widened Arnold Drive in the vicinity of Glen Ellen Market.
This widening included bike shoulders and striping. Phase 2
included replacing the existing stopped controlled inter-
section at Agua Caliente Road with a new roundabout,
sidewalks, bike lanes, drainage facilities, lighting, signage
and landscaping. Phase 4 will widen shoulders on Arnold
Drive between Country Club Drive and Loma Vista Drive.
Phase 5 will replace the existing stopped intersection at
Arnold Drive and Madrone Avenue with a signalized inter-
section or roundabout.

PHASE 2

SCTA - October 1, 2018
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COMPLETED

By cooperative agreement, responsibility for implementing
Phase 3 has been delegated to the SCTA from the Sonoma
County Transportation and Public Works Department. SCTA
contracted with Caltrans to complete a Project Study Report/
Project Development Support (PSR/PDS) document, which
was completed in FY 2012-13. SCTA initiated the environ-
mental phase via contract with a consultant in FY2013-14,
and initiated the design phase with the same consultant in
FY2017-18. The environmental document was completed and
the Design and Right of Way phases initiated in 2018. SCTA
entered into a contract with Caltrans to complete the Right of
Way phase of the project.

PROJECT STATUS / SCHEDULE

Phase 1 — construction was completed in 2012.
Phase 2 — construction was completed in 2013.

Phase 3 — The Project Study Report was completed
September 2013. Environmental Document was completed
in April 2018. Work on Design and right of Way began in
FY2017-18. The project was selected by Caltrans and the
California Transportation Commission for inclusion in the
2020 State Highway Operation and Protection Program for
construction funding in FY2022-23. The project is now fully
funded through construction.

FISCAL YEAR 2019-20 APPROPRIATIONS

AND DISBURSEMENTS

Phase 3 — Highway 121/116

In FY 2019-20, SCTA expended a total of $505,219 in Measure

M-LSP funds on the consultant contract for design work; and
for Caltrans contract work on Right of Way activities.

CURRENT FUNDING PLAN AND MEASURE
M PROGRAMMING (THOUSANDS)

Total Measure Other*
M-LSP
1 $660 $330 $330 $0
2 $2,300 $650 $1,650 $0
3 $24,019 $5,000 $19,019 $0
4 TBD $0 TBD TBD
5 TBD $0 TBD TBD
TOTALS TBD $5,980 TBD TBD

* OTHER includes State Bond and County fund sources for phases 1and 2. OTHER
includes $18,869,000 in State Highway Operation and Protection Program and
$150,000 in County funds for phase 3.

Total Measure M Expenditure Plan funding is $7,000,000.



COMPLETED

HEARN AVENUE INTERCHANGE MODIFICATIONS

PROJECT SCOPE

This project would widen the Hearn Avenue Bridge and add
turn lanes, widen the Santa Rosa Avenue approaches to the
Hearn Interchange, and realign the ramps on the west side of
the interchange.

ADDITIONAL PROJECT DETAILS

The purpose of this project is to relieve traffic congestion
and improve regional traffic operations, including providing
multimodal access and connectivity adjacent to the Highway
101 and Hearn Avenue intersection. There are three phases,
which will be constructed separately. Phase | adds turn
lanes, bike lanes, sidewalks and widens the Santa Rosa
Avenue approach to the Hearn Avenue Interchange. Phase

| also includes traffic signal coordination, ADA acces-

sible curb ramps, and audible pedestrian signals. Phase Il
widens Hearn Avenue from the Highway 101 Overcrossing
to Dutton Avenue and adds bike lanes and shoulders. Phase
11l completes the project by replacing the existing Hearn
Avenue Overcrossing with a wider bridge and reconfiguring
the ramps. Bicycle and pedestrian needs are addressed by
adding bike lanes and sidewalks on the new Overcrossing.
Phase lll requires Caltrans coordination, including a Project
Study Report (PSR).

PROJECT STATUS / SCHEDULE

Phase I: The widening of Santa Rosa Avenue between
Yolanda Avenue and Kawana Springs Road was completed
in FY 2014-15.

Phase 2: The widening of Hearn Avenue from the Highway
101 Overcrossing to Dutton Avenue was completed in FY
2010-11.

Phase 3: Caltrans approval of the PSR was completed in
FY 2012-13. In FY 2013-14 the City selected a consultant

to complete the Project Approval and Environmental
Document (PAED) under oversight from Caltrans. Work on
the PAED phase was completed in FY 2016-17.

Phase 3: Design is complete and the project is expected

to advertise for construction bids in FY 2020-21. The City

has requested and SCTA has approved that if a SB-1 Local
Partnership Program grant application is successful additional
programming in the amount of $10M will be amended into the
programming for Measure M LSP funds.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

Santa Rosa had a carry forward balance of $1,751,017 from
FY 2018-19 for design and right of way work. Santa Rosa
expenditures including accruals in the amount of $587,426 for
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Design and $67,147 for Right of Way on the project totaling
$654,573. The City carries forward a balance of $236,861 for
Design and $528,366 in Right of Way for a project total of
$765,227 for future years’ expenditures.

CURRENT FUNDING PLAN AND MEASURE
M PROGRAMMING (IN THOUSANDS)

Measure

M—LSP Other*

1 $8,042 $1,300 $6,742 $0
2 $1,825 $500 $1,325 $0
3 $36,392 $7,200 $2,042 $27,150
TOTALS $46,259 $9,000 $10,109 $27,150

*Other includes: development fees, Prop 1B, Redevelopment Act (RDA) funds, gas
taxes

Total Measure M Expenditure Plan funding is $9,000,000.
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COMPLETED

FULTON ROAD IMPROVEMENTS AND FULTON

ROAD INTERCHANGE AT ROUTE 12

PROJECT SCOPE

This project would add turn lanes and one through lane in
each direction on Fulton Road and would build an inter-
change at Highway 12 and Fulton Road.

ADDITIONAL PROJECT DETAILS

The City of Santa Rosa implemented a phased delivery
schedule for the Fulton Road Improvements as detailed
below.

Phase | — Widen Fulton Road. Phase | will overlay existing
pavement, add bike lanes, curb/gutter, drainage and
sidewalk on both sides of Fulton Road for a distance of
approximately 2 miles between Wood Road and Guerneville
Road in Santa Rosa. This phase will be constructed in two
segments: Wood Road to Piner Road and Piner Road to
Guerneville Road.

Phase Il — Highway 12/Fulton Road Interchange. Phase Il
will convert the existing signalized intersection of Fulton
Road and Highway 12 into a full interchange.

PROJECT STATUS/SCHEDULE

Phase I: Construction from Wood Road to Piner Road was
completed in 2008 using Developer Fees. Work on the
environmental document from Piner Road to Guerneville
Road was completed in 2017.

Phase | is fully funded. Design progressed to 95% and Right
of Way negotiations are in progress; construction funds are
programmed for FY 2020-21.

Phase Il Work has not begun.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS
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CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

PHASE

TOTAL MEASURE

M-LSP

OTHER*

The City of Santa Rosa carried forward a balance of $404,788 1 $19,760 $8,700 $11,060 $0
from FY2018-19 for Design ($379,860) and Right of Way

($24,928) activities. The City requested and received reim- 2 $50,000 $0 $0 $50,000
bursement of $379,860 for Design and $24,928 for Right of

Way. This closes out the appropriation. TOTALS $69,760 $8,700 $11,060 $50,000

*OTHER includes development fees, gas taxes, and SB-1 funding.

Total Measure M Expenditure Plan funding is $19,000,000.



4%

Measure M contributes 4 percent of its revenue to the
Bicycle and Pedestrian Projects program. Net funding
in the account began with a balance of $2,040,762.
Revenue to the program totaled $1,382,885 consisting
of $1,015,358 in sales tax, $48,231 in interest, and
$319,295 in reimbursements. Expenditures totaled
$598,918, while adjustments totaled -$95,561, leaving
an ending balance of $2,729,167 (See Table 1).

The following table summarizes FY 2019-20 Bike /
Ped Project program appropriations and expenditures:

TABLE 6A. BIKE/PED PROJECTS PROGRAM REPORTING, FISCAL YEAR 2019-20

Project Name Beginning FY 19-20 FY 19-20 Ending
Appropriation Appropriation Expenditures Appropriation

Balance Balance

Santa Rosa Creek Trail $45,267 $0 $13,632 $31,635
Central Sonoma Valley Trail $20,000 $0 $20,000 $0
Arnold Drive Bike Lanes $0 $250,000 $217,128.84 $32,871
NWPRR Trail $140,868 $0 $22,632 $118,236
Access Across 101 — RP $247,01 $0 $1,221 $245,790
Safety and Education $0 $13,000 $5,009 $7,991
Totals $453,146 $263,000 $279,623 $436,523

TABLE 6B. BIKE/PED PROGRAM EXPENDITURES — PROJECTS MANAGED BY SCTA

Bike/Ped Project Name Expenditures

SRTS Federal Project $319,295

Totals $319,295

The following exhibits describe the status of the six Bike/Ped projects receiving either an appropria-
tion or a disbursement during FY2019-20:
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MEASURE M BIKE/PED PROJECTS

DESCRIPTION

PROJECT SPONSOR

Santa Rosa Creek Trail

Santa Rosa

Old Redwd Hwy/Mendo Ave/Sr Ave Corridor

Santa Rosa

Central Sonoma Valley Trail

Sonoma County RP

Sonoma/Schellville Trail

Sonoma County RP

Arnold Dr - Altimira MS to Hwy 12

onoma County TPW

Petaluma River Trail Enhancement Project

Petaluma

Copeland Creek Trail - Rwd Dr. to RPXWY

Rohnert Park

Street Smart Sebastopol Program

Sebastopol

West County Trail

Sonoma County TPW

N
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McCray Road

Cloverdale
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Hwy 1in Bodega Bay

Sonoma County RP

Foss Creek Trail

Healdsburg

NW Pacific Bike Path Segments

NWPRR
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Access Across HWY 101 - 101 Corridor
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Bike Safety Education - Countywide

SC Bike Coalition




COMPLETED

SANTA ROSA CREEK TRAIL

PROJECT SCOPE

Close gaps along the Santa Rosa Creek Trail in Santa Rosa.
This will create an east-west connection through central
Santa Rosa.

ADDITIONAL PROJECT DETAILS

This project creates a new trail and connects to the existing
Class 1 multi-use path along Santa Rosa Creek. While some
locations have already been constructed, the first two
sections to be funded with Measure M money are located
from Streamside Drive to Mission Circle (Phase 1) and from
Dutton Avenue to Santa Rosa Creek (Phase 2). The third
section, Dutton Avenue Access West Side (Phase 3), will
provide an ADA accessible ramp from Dutton Avenue on the
west side to the multiuse path along Santa Rosa Creek.

PROJECT STATUS / SCHEDULE

Phase 1. Construction was completed for the Streamside to
Mission Avenue path in 2014.

Phase 2: Construction was completed for Dutton Avenue
access path in 2012.

Phase 3: Measure M will provide for all developmental phases

of this phase of the project to construct an ADA ramp that
complements the improvements of Phase 2. Funding for
design has not be appropriated.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

Phase 3: The City of Santa Rosa carried forward a balance of
$45,267 for environmental studies from the previous fiscal
year. The City had expenditures and accruals in the amount
of $12,159 for work done to complete a topographic survey
to evaluate design options for the proposed project. The
City carries forward a balance of $31,635for future years’
expenditures.

PHASE TOTAL  Measure M-BP OTHER* NEED
1 $797 $379 $417 $0
2 $518 $387 $131 $0
3 TBD $633 $TBD TBD
TOTALS TBD $1,399 $548 TBD

Total Measure M Expenditure Plan funding is $1,450,000
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CENTRAL SONOMA VALLEY BIKEWAY

PROJECT SCOPE

Create a safe route for pedestrians and bicyclists between
Verano Avenue and Agua Caliente Road. There is currently
no alternative through route to Highway 12 forcing pedes-
trians and bicyclists to use the shoulder of Highway 12 for
such destinations as Flowery School, Larson Park, La Luz
Community Center, Maxwell Farms Park and the Boys and
Girls Club.

ADDITIONAL PROJECT DETAILS

This project will construct a bicycle and pedestrian pathway
in multiple phases. The first phase provides a pathway from
Larsen Park to Highway 12. The second phase provides a
pathway from Verano Avenue to Larson Park. The first phase
was split into two segments in order to build a portion of the
pathway while right of way issues were resolved with Sonoma
Valley Union School District.

BICYCLE/PEDESTRIAN PROJECTS -
CENTRAL SONOMA VALLEY TRAIL

«— Completed by others (2017)

e New bicycle/pedestrian path complete phase 1A
e New class | bicycle path complete phase 1B
Phase 1B wmm= New clas$ | bicycle path complete phase 1C
e Existing bicycle/pedestrian path

----- Possible future bicycle/pedestrian path

Larson Park Completed \
Class [ Trail, Phase 1A Y

Maxwell Farms
Regional Park

SCTA- October 1, 2018,

PROJECT STATUS / SCHEDULE

Phases 1, 2, and 3:

All three segments (Larson Park (1A), Flowery School (1B),
and Verano Avenue Trail (1C) were completed this fiscal
year. The project included a bike/pedestrian pathway from
Larson Park to Vailetti Drive and from Main Street along
Verano Avenue to Sonoma Creek Bridge, improving access
to Maxwell Farms Regional Park, Boys and Girls Club,
Flowery Elementary School, and Sonoma Charter School.
Construction work included asphalt paving, gravel shoul-
ders, grading and drainage, striping, signage, fencing, bike/
pedestrian bridge, and bollards.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

The Sonoma County Regional Parks Department rolled

over a balance of $20,000 from the previous fiscal year for
Construction activities. Regional Parks invoiced and received
reimbursement for the entire $20,000 in FY2019-20.

CURRENT FUNDING PLAN WITH MEASURE
M PROGRAMMING (IN THOUSANDS)

Phase Total Measure M-BP *Other Need
1A $190 $63 $127 $0
1B $162 $25 $137 $0
1C $463 $95 $388 $0
TBD $0 $0 $0 TBD
TOTALS $1,074 $183 $891 TBD

*Fund Amount ($1000s)

Source

Park Mitigation Fees $115

Measure L $175

MTC Lifeline $500

MTC TDA Article 3 $50

State Parks per Capita $51

Total Measure M Expenditure Plan funding is $1,900,000.
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ARNOLD DRIVE BIKE PROJECT

PROJECT SCOPE

Build shoulders on Arnold Drive just north of the middle
school to add bike lanes through Sonoma Developmental
Center and Glen Ellen to Highway 12. This would continue the
existing bike lane on Arnold Drive at Petaluma Avenue.

ADDITIONAL PROJECT DETAILS

This project proposes to widen Arnold Drive from PM 18.02

to PM 18.27 to provide pedestrian and bike facilities. This
shoulder widening project is in Glen Ellen and runs south from
the Glen Ellen Market along the east side of Arnold Drive.
Minor walls and guardrail installation are needed to widen this

segment of Arnold Drive.

PROJECT STATUS / SCHEDULE
The County plans to complete a feasibility study for a future
project along Arnold Drive.
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FISCAL YEAR 2019-20 APPROPRIATIONS

AND DISBURSEMENTS

The County of Sonoma requested and received an appro-
priation in the amount of $250,000 to complete a feasibility
study for bike lanes along Arnold Drive. The County received
reimbursement and accruals in the amount of $217,129 and
rolled over a balance of $32,871 for future years’ expenditures.

CURRENT FUNDING PLAN WITH MEASURE
M PROGRAMMING (IN THOUSANDS):

TOTAL Measure M-BP OTHER NEED

Phase 1 $250 $0 TBD

Total Measure M Expenditure Plan funding is $2,000,000.




NORTHWESTERN PACIFIC RAILROAD BIKE TRAIL

PROJECT SCOPE

Work with SMART (Sonoma Marin Area Rail Transit) to build
a north-south bike path parallel to the Northwestern Pacific
Railroad track throughout Sonoma County.

ADDITIONAL PROJECT DETAILS

SMART completed National Environmental Policy Act (NEPA)
compliance documentation in FY2017-18 for the entire
Sonoma County portion of the project that Caltrans would
allow under federal rules, from the Sonoma County line to
the Northern Santa Rosa station. SMART will complete 100%
design for the remainder of the Initial Operating Segment
(10S) within Sonoma County (Petaluma River to Railroad
Square in Santa Rosa). SMART’s actions on environmental
clearance and design will prepare the remainder of the IOS
bike path for construction by various other agencies.

The bike path from Novato to the south side of the Petaluma
River is included in Phase 1 of the Highway 101 Marin Sonoma
Narrows (MSN) project.

BICYCLE / PEDESTRIAN PROJECTS -
NORTHWEST PACIFIC RAILROAD PATHWAY

Cloverdale

Healdsburg

Windsor

Sonoma County Airport

Santa Rosa North

Santa Rosa Downtown

NEPA

Legend Design

SMART Stations
@ Existing
@ Planned

e NWPR Pathway

SONOMA COUNTY-

Petaluma North

City Limits Petaluma Downtown

Open Space/Park MARIN COUNTY

SCTA - November 1, 2019
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PROJECT STATUS / SCHEDULE

SMART anticipated using the entire $1 million for NEPA
compliance and design of the 10S. SMART applied for
advance funding to initiate environmental and design activi-
ties before FY 2014-15 when the funds were programmed. The
subsequent contract awarded a design/build contract which
only expends funds as the portions are completed.

State environmental compliance was completed prior to
federal compliance with the National Environmental Policy
Act (NEPA). SMART used Measure M to complete NEPA
compliance documentation.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

SMART had a carry forward balance of $140,868 for FY
2019-20 for design. SMART requested and received reim-
bursements in the amount of $22,632 for design expenditures
in FY 2019-20. SMART has a remaining appropriation balance
of $118,236 for design to carry forward for future years’
expenditures.

CURRENT FUNDING PLAN WITH
MEASURE M PROGRAMMING

TOTAL Measure M-BP OTHER* NEED

TBD $1,000 $3,639 TBD

Total Measure M Expenditure Plan funding is $1,000,000.
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ACCESS ACROSS 101

PROJECT SCOPE

Identify key east-west access points across Highway 101. This
funding will be used for feasibility studies and be provided to
four jurisdictions along the 101 corridor on a first come, first
served basis, and will not exceed $250,000 per jurisdiction.

ADDITIONAL PROJECT DETAILS

This project category is open to all the jurisdictions adja-
cent to or bisected by Highway 101 through Sonoma County.
Sponsors that have requested an appropriation include the
Cities of Rohnert Park, Santa Rosa, and the Town of Windsor.

Santa Rosa

The City of Santa Rosa used $250,000 in Measure M program-
ming for a feasibility study and a Project Initiation Document
(PID) for a Class | multi-use ADA accessible crossing over
Highway 101 in the vicinity of Santa Rosa Junior College.

Windsor

The Town of Windsor used their appropriation to complete a
feasibility study near central Windsor.

Rohnert Park

The City of Rohnert Park is using their appropriation to
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complete a feasibility study for multiple locations along the
101 within the City limits.

PROJECT STATUS / SCHEDULE

Santa Rosa
A feasibility study for a 101 crossing in the vicinity of Santa
Rosa Junior college was completed in FY 2015-16.

Windsor
A feasibility study for a 101 crossing near Downtown
Windsor was completed in FY 2017-18.

Rohnert Park

In April 2020 the City of Rohnert Park selected a consultant to
conduct a feasibility study for a potential crossing. In May and
June 2020, the City reviewed existing conditions and conducted
a planning-level assessment of potential crossing alignments on
Highway 101 at five locations, including Copeland Creek, Rohnert
Park Expressway, Hinebaugh Creek, “Industrial Park” (approx-
imately 0.75 miles south of the existing US 101 underpass at
Golf Course Drive and 0.25 miles north of the existing over-
pass at Rohnert Park Expressway), and Business Park Drive/
State Farm Drive; and developed an online community survey
which will be conducted in the next fiscal year.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

Rohnert Park

The City carried forward a balance of $247,011 in an open
appropriation from the previous fiscal year for use during the
FY 2019-20. Rohnert Park received $1,221 in reimbursements
for work completed in FY 2019-20 and carries forward a
balance of $245,790 for future years’ expenditures.

CURRENT FUNDING PLAN WITH MEASURE M
PROGRAMMING (FIGURES SHOWN IN 1000S)

Phase Total Measure M-BP Other* Need
SR $693 $250 $443 $0
W $250 $250 $0 $0
RP $270 $250 $20 $0
TBD $0 $0 $0 $0
TOTALS $1,213 $750 $463 $0

*“Other” funds include City funds and State Gas Tax.

Total Measure M Expenditure Plan funding is $1,000,000.
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BICYCLE SAFETY AND EDUCATION

PROJECT SCOPE

Implement bicycle safety programs focused on educating the
public and, in particular, school children.

ADDITIONAL PROJECT DETAILS

There are two project sponsors implementing two phases of
the Bike Safety and Education Project. The Sonoma County
Bicycle Coalition (SCBC) implements two phases of this
project: Safe Routes to Schools (SRTS) and Bike Month. Safe
Routes to Schools creates activities and materials to educate
and promote safety through Education, Encouragement,
Enforcement, Engineering and Evaluation (Five E’s). This
work supports the SRTS phase being implemented by the
SCTA, below. The Bike Month (AKA Bike to Work) is designed
to encourage commuters to try bicycling to work, school or
errands during the month of May and to increase the public’s
awareness and respect for bicyclists.

The Sonoma County Transportation Authority (SCTA) also
implemented a Safe Routes to Schools phase. SCTA was
responsible for the Countywide Safe Routes to Schools
Program for the 18/19 fiscal year and used Measure M funds
to supplement that effort.

PROJECT STATUS / SCHEDULE

SCBC worked in coordination with SCTA to implement the
Countywide Safe Routes to Schools Program and SCTA
continues to expend funding received through a federal grant
to implement the program. Measure M funds are used by
SCTA as a match for the federal grant funding.

The funds for the Bike to Work (BTW) phase are used to
increase participation in Bike to Work Day and Bike Month
activities and to produce advertisements and promotional
material to encourage biking within Sonoma County. SCBC
is the organizer for Bike to Work Month in Sonoma County.
Each May, SCBC promotes Bike to Work Month and Bike to
Work Day countywide by partnering with local government,
businesses, non-profit organizations and hundreds of volun-
teers and supporters.

The key goals of Bike Month and Bike to Work Day are to
increase public awareness and safety for bicyclists, and to
increase the number of people using bikes for everyday trans-
portation. This is achieved through outreach, education, and
by providing the tools and information necessary for people
to feel comfortable commuting by bike. This year, the Shelter
in Place order issued by the Sonoma County Health Officer in
response to the COVID-19 pandemic prevented SCBC and the
MTC from holding most of the usual Bike Month events. While
Bike to Work Day, with its associated Energizer Stations and
related activities, was re-scheduled to September, SCBC and
the Region were able to pivot and offer a variety of virtual
events to celebrate National Bike Month and continue to
educate residents about safe & healthy cycling.

<gscia

PROMOTION & OUTREACH

SCBC promoted multiple virtual Bike Month events through a
variety of local media outlets, including but not limited to:

« Argus Courier

¢ Cloverdale Reveille

¢ Community Voice

¢« Healdsburg Tribune

* Press Democrat

¢ Sonoma County Gazette

« Sonoma West Times & News
¢ Windsor Times

Events were also promoted on social media outlets including
Facebook, Twitter, and Instagram and via SCBC’s e-news-
letter. Measure M logos appeared in a background slide in our
virtual events.

ONLINE WORKSHOPS & CLASSES

Date Event Attendees
4/24  Virtual Happy Hour 15
5/6 Bike Chat: Cycling during the COVID-19 30
Pandemic
5/6 Smart Cycling Safety Class 4
5/11 Smart Cycling 10
5/13 Bike Chat: Women and Cycling 20
5/13 Route Planning 4
5/20  Bike Chat: E-Bikes 6
5/25 Maintenance and Repair 8
5/27  Bike Chat: Ask and Expert 10
5/27  How to Buy a New or Used Bike 8
Total 107

FRIENDLY COMPETITION/SOCIAL SUPPORT

Other virtual National Bike Month activities included a
Facebook support group; a Pledge to Ride (followed up

with weekly emails); a challenge group on Love to Ride
(participants logged their goals, rides, and miles) and a
photo scavenger hunt. SCBC’s Safe Routes to School staff
created the Green Sneaker Challenge for schools and families
throughout May, encouraging a variety of outdoor physical
activities as well as online educational videos.




Crossing at Verano Avenue to Maxwell Regional Park (See Central Sonoma Valley Trail, p. 44)

During the pandemic when gathering large crowds of people
together was infeasible, Measure M funds allowed SCBC to
continue to operate and deliver services, while pivoting to
new delivery methods and media. If conditions permit, SCBC
intends to re-activate its efforts to create a more “traditional”
Bike to Work Day in September.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

SCBC requested and received an appropriation in the amount
of $13,000 in FY 2019-20 for the Bike to Work phase. The
Bicycle Coalition received $5,009 in disbursements and
carried forward $7,991 for future years’ expenditures.

The Sonoma County Transportation Authority used Measure
M to leverage $319,295 of federal funds for the Countywide
Safe Routes to Schools Program.

CURRENT FUNDING PLAN WITH
MEASURE M PROGRAMMING

Phase Measure M—BP

SCBC SRTS $576
DHS SRTS $136
SCBC BTW $167
SCTA SRTS $260

TOTALS $1,139

Total Measure M Expenditure Plan funding is
$1,200,000.



5%

Measure M contributes 5 percent of its revenue
to the Passenger Rail Program. Net funding in
the account began with a balance of $673,475.
Revenue to the program totaled $1,290,906
consisting of $1,269,197 in sales tax, $21,709 in
interest (See Table 1). There were no expen-
ditures while SMART continues to pay down
an inter-program loan. Principal and interest
payments from Rail to LSP paid off and closed
out the inter-program loan.

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then
SMART had no new appropriations. Expenditures include, $572,500 in bond prin-
cipal payments, $160,709 in bond interest, $400,000 in inter-program LSP Loan
Principal, $6,967 inter-program LSP loan interest, $375 in bond DAC filing fees and
$344 Bond trustee expenses.

TABLE 7. PASSENGER RAIL PROJECT PROGRAM REPORTING, FISCAL YEAR 2019-20

Project Name Beginning FY 19-20 FY19-20 Ending Appropriation

Appropriation Appropriation Expenditures Balance
Balance

SMART $0 $0 $0 $0

Note: RAIL expenditures include $572,500 in bond principal payments, $160,709 in bond interest, $400,000 in inter-program LSP Loan
Principal, $6,967 inter-program LSP loan interest, $375 in bond DAC filing fees and $344 Bond trustee expenses.

<gscia




]
Pine Mauntain i a3 S '1 -
oy —— = - . - aufndaang =
f dwood Sonoma . : Hobergs Legend
T Ao il \ e Q\ Pine ‘
~_ Geave 9% Future Phases
Cobt Mauntain ‘
. Cobb Cobb
< >0
1 m .
\ Mourntain / Initial Operating Segment
I
Y '
Red Mountain ' Cloverdale . —ETEY
\ i3 . /
i 5
3 )
101 Y
A
1
M AlY A C - M A S
’
NG N T A /I N S Long Vailey /
Lok s iack Mountain ”
i O G = ; l'
o /
‘ - veervil e g
14 v e
: & ~ = ap?
I(‘) 3 - Nap
it
~ L
+ o)
dealdsburg
The Big Brush a“d
HOWEL
. MOUNTA
r 128)
4 T N [
A a1 I~
Diamond Moyntéin . 1"L<
Cazadero . 9 \ LI
L
. Rio Mido < 4 iy
n : * 3 ¥
Korbel N 7
'N [
oAl > <
y 3
A
-
Villa N 5
_r.m? < B \
P Nfiont : -
1 = -
D - gl > >
1{ Rln ‘
Jenner fills S 2 Rutherf
- g . - )
W N ~San a S CD) 1 )
o Camp | k. L P o
s leeker l\ ‘ljiwrldl]e L;,
i (S . enwood “..4.’,
\ . o Y %,
( ccidental \ / % e
\ lor Mountain ST %, 18
! Sebastopol ~ {
Zz S 2
\ o Glen P
1 ¢
=z - -
i nert e~ A
| Bodga » | =t \;,. = 3
. Jodega ’ k e
i “@® Bay -
i & : =
J‘ \alley Tor FT Cotati
3 P A ‘l‘\r‘i'dkf i o
\ ~ ™
~ .
- Mo 101 nn grove &
~%
Ay~ Y z Sonoma
Uy
% A :
Dill on i 5 >
Beach ks RS
omales ~Center = -
. p Petaluma (12
% 4 b Petal — M
. X x p
) ~ w \
F N y N N !
Tomije s Roint ! g = |
N - Chileno Vallsy— < 2 % [’,
\ ) A _ - {
1 - = -~ /
. E . U V) A
\ -
P 4
Sourees: Esri, DeLorme, USGS;iNPS.,

Dec. 22, 2017



SONOMA MARIN AREA RAIL TRANSIT

PROJECT SCOPE

The Sonoma Marin Area Rail Transit (SMART) project is to
provide passenger train service to Sonoma and Marin County
residents along the Northwestern Pacific (NWP) rail corridor
that lies next to Highway 101.

ADDITIONAL PROJECT DETAILS

SMART passenger train service provides an attractive, high
quality transportation alternative for thousands of commuters
traveling within and between Sonoma and Marin counties

as well as commuting to San Francisco. Since over half of

all traffic entering Marin County from the north on Highway
101 is destined for Marin County, providing rail service to

San Rafael helps make a significant contribution to relieving
congestion on Highway 101. SMART also provides rail service
to the existing ferry terminal at Larkspur Landing enabling
commuters to transfer to a San Francisco bound ferry.

PROJECT STATUS / SCHEDULE

Measure M funding provides only a portion of the overall
funding needed to initiate passenger rail service. Additional
funding was secured by a ballot measure in 2009 providing

a secure funding source for SMART allowing a delivery
schedule to be developed. SMART uses Measure M funding
to develop station sites, improve rail crossings on local roads,
and perform final engineering. Measure M funds are only used
for expenditures in Sonoma County from the Marin/Sonoma
County line north to Santa Rosa. SMART is phasing service as
sections are completed.

SMART is now in construction for the segment from Santa
Rosa to north Windsor, with service to Healdsburg and
Cloverdale expected subsequently.

The first phase of passenger rail operations between
Santa Rosa and San Rafael was completed and service
commenced in 2017.

The segment from San Rafael to Larkspur is complete and
service to the Larkspur station began in late 2019.

FISCAL YEAR 2019-20 APPROPRIATIONS
AND DISBURSEMENTS

SMART had $0 in carry over from the prior year’s appro-
priations for the Rail program in construction. The SCTA
disbursed $0 to SMART for construction activities this year.
SMART has fully expended all appropriations.

SMART train on the Petaluma Haystack Landing Bridge, headed south, with the 101 Petaluma River Bridge..

SONOMA-~MARIN

AREA RAIL TRANSIT
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SONOMA COUNTY TRANSPORTATION AUTHORITY
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